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Project Status  August 2019 
Project Phase % Completion Completion Date 

Design  60% December 2019 
Construction 5% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 11A – 11L – Bicycle and Pedestrian Improvements           FY20 CIP Update 

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project. The project is in process and currently exploring 
opportunities. Public Works staff is collaborating with Community Development staff 
to identify early projects and focus areas.  A scope of work has been developed by a 
local consultant to provide construction plans for several high priority areas: 
• Chapel Road – from SR-179 ROW to Cathedral Lane. (In design) 
• Dry Creek Road – from the FS-152 to Two Fences Trail Head. (In design) 
• Navoti Drive to Dry Creek Road – bike and pedestrian path connector. (In design) 

•  Schnebly Hill Road – from the roundabout along the west side of Schnebly Hill 
Road to Bear Wallow Lane. (In design) 

• Shelby Drive – bike lane on west side, from State Route 89A to the entrance to 
Sunset Park. 

•  Southwest Drive – from the Dry Creek Road along Southwest Drive to Rodeo Road. 
•  Sunset Park – from the Shelby Drive thru Sunset Park to Sunset Drive (Completed). 
Status: A contract has been executed with SWI to conduct a feasibility study and 
preliminary design to identify the preferred location of the paths and connections.  
Staff is currently focused on identifying project opportunities and needs with 
stakeholder input in order to capture all appropriate components of the feasibility 
analysis. Preliminary alignments have been identified and are being assessed. The 
Sunset Park connection is complete and open for use.  For a copy of this update, or 
updates for other projects, visit the projects website at: www.sedonaaz.gov/CIP. 

 

KEY FEATURES: 

Consultant: Shephard-Wesnitzer (SWI) 

Contractor: TBD 

Timing: July 2018 – FY 2020 

Construction Challenges: 

• Easement/Land acquisition 

• Developing connections within 

existing Right of Way.  

 
 

Project Manager: 
James Crowley EIT, RLS 
(928) 203-5092 
JCrowley@SedonaAZ.gov   

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $185,000 
     Total Project Budget:   TBD 
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